



East Hall under construction - 1962

4th EN-EA East Area Equipment Review Magnets Supports Fabrication, PS part

Aboubakr Ebn Rahmoun / EN-EA, 11-11-2019



ENGINEERING
DEPARTMENT



Status F61&F62, PS part

Parts	Design	Manufacturing	Status for inst.	Needs
Poutre Version courte	PSZHLMAC0001	Done	Ready	Transport and installation
CR200_F61.MCXCE0113	PSZHLMAC0004	Done	Ready	Transport and installation
Q120L_F61.MQNEL014	PSZHLMAC0008	Done	Ready	Transport and installation
CR200_F61.MCXCE015	PSZHMCAD0002	Done	Ready	Transport and installation
QFL_F61.MQNEF021	PSZHMQAN0001	Done	Ready	Transport and installation
MCB_F61.MBXHD025	PSZHMBAD0001	Done	Ready	Transport and installation
QFS_F61.MQNEG030	PSZHMQAHA0001	Done	Ready	Transport and installation
MCB_F61.MBXHD033	PSZHMBAD0001	Done	Ready	Transport and installation
Q120L_F62.MQNEL010	PSZHLMAC0008	Done	Ready	Transport and installation
CR200_F62.MCXCE011	PSZHMCAF0001	Done	Ready	Transport and installation
CR200_F62.MCXCE012	PSZHMCAF0001	Done	Ready	Transport and installation
Q120L_F62.MQNEL013	PSZHLMAC0008	Done	Ready	Transport and installation
MCB_To8.MBXHD005	PSZHMBAD0001	Done	Ready	Transport and installation
Q74L	PSZHMQAD001	Waiting	/	Approve design and fabrication