

## **Session Program**

**1-4 Feb 2020**

# **FS Integration/Installation Planning**

## ***Installation Planning - Session I***

Kartause Ittingen  
Stiftung Kartause Ittingen CH 8532 Warth

# Monday 3 February

14:30

## Installation Planning - Session I: Installation Planning - Session I

**Session** | **Location:** Kartause Ittingen, Stiftung Kartause Ittingen CH 8532 Warth | **Conveners:** William Miller, James Allen Stewart

### 14:30-15:15 Installation Plan Discussion

**Speaker**

James Allen Stewart

### 15:15-15:45 Installation Schedule and Milestones

**Speakers**

James Allen Stewart, William Miller

### 15:45-16:05 Cryostat Roof Infrastructure and Installation

**Speaker**

Filippo Resnati

### 16:05-16:25 DAQ Installation plan and Interface Milestones

**Speaker**

Giovanna Lehmann Miotto

### 16:25-16:50 coffee break

### 16:50-17:20 TPC Electronics work on cryostat roof & Interface Milestones

**Speaker**

Marco Verzocchi

### 17:20-17:40 Photon work on cryostat roof

**Speakers**

David Warner, David Wayne Warner

### 17:40-18:00 Discussion of Milestones

**Speaker**

James Allen Stewart

### 18:00-18:20 Cryostat Internal Outfitting

**Speaker**

Filippo Resnati

### 18:20-18:50 Daily Wrap-Up & Action Items

**Speaker**

Jack Fowler Jr

19:15