

Drupal 7 to Drupal 8 migration updates

Eduardo Alvarez Fernandez
IT-CDA-WF

Thank you!

- Global effort
 - Web team
 - Infrastructure team
 - Users
- Webtools portal <https://webtools.web.cern.ch/>
- Migration procedure <http://entice.web.cern.ch/announcements/drupal-7-drupal-8-migration>
- Drupal community hack meetings

Date limits

EOL Community

EOL CERN

Drupal 7

November 2021

Summer 2020

Drupal 8

November 2021

November 2021

D7 infrastructure

N/A

November 2020

- Margin planned
- Fallback plan in mind
 - No SLA, No support, No extra features [clones, backup, logs]

Dupocalypse





Dupocalypse

- Not really
- But requires immediate action from your side
 - Analysis of your websites
 - Rank them
 - Plan their migration
 - Move to alternatives
- Please ask on **#drupal** Mattermost channel or <https://cern.ch/drupal-community>

What has been done so far

- Moved to static website
 - ~10 websites migrated with our procedure
 - D7 old versions after migration, old event websites, cern.ch/angelsanddemons
 - Some in the pipeline to be done
 - Other migrated to other alternatives, Discourse, MKDocs, Wordpress
 - Entice portal being phased out in favour of Discourse forum
 - phone-migration.web.cern.ch

What has been done so far

- Migration from Drupal 7 to Drupal 8
 - 566 official Drupal 7 websites
 - 248 official Drupal 8 websites
 - 372 test Drupal 8 websites
- Difficult to fully track the success rate
 - Archived websites on D7
 - Sites created from scratch
 - Some sites still as test websites on D8 (WIP)
- Around 200 migrations done (including repeating failing sites)
 - Very good and positive user feedback



What are we still working on

- Providing more alternatives
 - Including a technology decision diagram
- Improving the migration process
- Preparing the last 6 months communication campaign
- Help on the transition period
- Video tutorials, documentation pages for specific use cases

Thank you

Background for the slides from cds.cern.ch

