

CERN Restart Plan

CERN Plan (R. Lindner @TB on Apr 23rd)

Restart of LS2 cont.

Phase II: slow increase of projects and people at CERN

- Starts probably week 20 (11 May)
- Increase number of people at CERN to 1000
- e-training on covid-19 mandatory
- To see with host states, travel restrictions, etc ...

Phase III: free access expected (16 weeks after week 20) -> September

- 'normal' running mode
- Still to be coordinated with collaborating institutes.
-

Safety rules:

- distance
- Masks/gloves/sanitization
- Covid-19 training
- First Activities can start as soon as the PPE are available

The Plan is to grant the access to 1000 more people every 2 weeks, starting from May 11th

So at present the constraints are the travel restrictions from member states, once we'll be allowed to travel we can go to CERN

There will be an official announcement by CERN DG on May 5th at 14:00:

<https://home.cern/events/webcasts/online-information-meeting-plan-cerns-gradual-re-start>

LHCb Pilot projects for a slowly restart

R.Lindner @ TB

| Project | Velo | UT | RICH | Calo | Muon |
|-------------------------------------|----------------------------------|--|----------------------------|---------------------------------------|--------------------------|
| p | Install the RF foil | Cooling | RICH2 column commissioning | optical connection for CALO at the DC | nSB/nPDM installation |
| Where | UX85 | Assembly Hall, LHC8 | Meyrin | Surface LHC8 | Cavern UX85 |
| People | Freek Sanders | M. Broski | Giovanni Cavallero | Yuri Guz | Oleg Maev |
| | Xavier Pons | A. Khuntia | Carmelo D'Ambrosio | + one person (for safety) | +one person (for safety) |
| | Pascal Sanvitu | + someone from EP-DT | Christoph Frei | | |
| | + someone from the vacuum group | | Silvia Gambetta | | |
| | +2 people from the Velo | | Didier Piedigrossi | | |
| | | | Antonino Sergi | | |
| Max # of people @CERN the same time | 4-5 | 3 | 3 | 2 | 2 |
| Start | soon | soon (once DT agreed) | 4th May | soon | soon |
| Timeline | 1 week | 3-4 weeks | twice a week - 1-2 month | one week | 2-3 weeks |
| Comment | Transport required (CERN Staff?) | Someone in the chemistry lab is required | | | |

Few people per project (already at CERN) will be granted access as soon as PPE are available