

CTA deployment meeting

Report of Contributions

Contribution ID: **33**

Type: **not specified**

AOB

Wednesday, 20 May 2020 14:20 (5 minutes)

Contribution ID: 37

Type: **not specified**

Putting EOSCTAATLAS into production

Wednesday, 20 May 2020 14:00 (20 minutes)

Provisional schedule

- w/c 25 May: SFO/EOS stress tests (coordinated by Maria)
- w/c 25 May: test Fabrice's solution to the metadata rate problem (Julien)
- w/c 8 June: stop writes and metadata updates to CASTOR ATLAS
- 12 June: migrate CASTOR ATLAS metadata to CTA
- 15 June: **P-Day** switch off CASTOR ATLAS

ATLAS Platform

- Based on the same platform that we used for the tests in Feb/March: single replica
- SSDs split into physically separate "archive" and "retrieve" spaces, see Reference Platform document
- List all other differences from the platform we used for testing