

	Name
1	<input checked="" type="checkbox"/> Injector operation
2	<input checked="" type="checkbox"/> Operation 2010/11
3	<input checked="" type="checkbox"/> Shutdown 2012
4	Operation 2012
5	<input checked="" type="checkbox"/> Shutdown 2012/13
6	<input checked="" type="checkbox"/> Operation 2013/14
7	<input checked="" type="checkbox"/> Shutdown 2015
8	<input checked="" type="checkbox"/> WP 1 Beam Dynamics
12	<input checked="" type="checkbox"/> WP 2 Magnets
39	<input checked="" type="checkbox"/> WP3 RF System
50	<input checked="" type="checkbox"/> WP 4 Beam Intercepting Devices
57	<input checked="" type="checkbox"/> WP 5 Power Converters
92	WP 6 Vacuum System
93	WP 7 Instrumentation
94	<input checked="" type="checkbox"/> WP 8 Commissioning
97	<input checked="" type="checkbox"/> WP 9 Extraction, Transfer, Injection
143	WP 10 Controls
144	<input checked="" type="checkbox"/> WP 11 Electrical Systems
149	<input checked="" type="checkbox"/> WP 12 Cooling & Ventilation
166	<input checked="" type="checkbox"/> WP 13 Radio Protection, Safety
171	<input checked="" type="checkbox"/> WP 14 Transport and Handling
176	WP 15 Survey

