



Stave Core Risks



- **RD-06-02-06-001: Bus tapes do not meet specifications**
 - Not applicable yet
- **RD-06-02-06-002: Carbon foam is unavailable**
 - Allcomp lowered minimum thermal spec but expect to resolve any resulting issues. Expect PO to be finalized before the end of the year.
- **RD-06-02-06-003: High volume, low cost, electrical insulator breaks not established**
 - UK deliverable—sole source, currently on-track to deliver
- **RD-06-02-06-004: Cooling loops not available**
 - UK deliverable—sole source, currently on-track to deliver
- **RD-06-02-06-005: Loss of key personnel**
 - Lost an Institution (ISU) and Yale engineer within the last year, but so far surviving.



Stave Core Risks



- RD-06-02-06-006: Exposure due to single bus tape vendor
 - Needs further PO discussion and update.
- RD-06-02-06-007: Single point of failure—QC test equipment
 - New risk. Continuing to work out bugs with BTTR. Mitigation strategy could be formulated (the purchase of selected spare parts). Recovery of thermal system components (chiller & camera) from ISU would be helpful, but may be sensitive.