

PLUME Next milestones

- ▶ Flex thinner metal layer
 - ▶ Go for OptiPrint
 - ▶ Go by steps: 10 then 5 μm , then Al
 - ▶ Use mirror ladder for that
 - ▶ Ask to remove the cover layer
 - ▶ Thinner kapton 50- \rightarrow 25 μm ?
- ▶ Flex design with traces below sensor
 - ▶ Have a tentative design by Pete < october 2010
 - ▶ Maybe potential electrical tests (IPHC)?
- ▶ Assembly
 - ▶ Ladder with flex equipped with M20: ready in September
 - ▶ Then position survey at RAL
- ▶ Module with M26
 - ▶ Assembly at the earliest in September 2010
- ▶ Temperature measurements
 - ▶ DESY to try to reproduce IPHC early tests



Next meeting

- ▶ Phone call: Monday 19 July, 2PM
- ▶ In person meeting:
 - ▶ EUDET 29 Sept.-1 Oct. @ Hamburg, too early ?
 - ▶ ECFA workshop 18-22 Oct. @ CERN ?