

NP04 Schedule 2020

Christmas break



	Nov	Dec	Dec	Dec	Dec	Dec
Wk	47	48	49	50	51	49
Mo	16	TCO: start removal Inner part 23	TCO: removal (t.b.c. in 2021) 30	7	14	21
Tu	Positioning CRT		cold box commissioning			
We	Pump dry air in insulation	cold box consolidation work				
Th						
Fr						