

NP04 Schedule 2020

Christmas break



Nov

Dec

Wk	47	48	49	50	51	49
Mo	16	23	cold box commissioning	7	14	
Tu						
We			TCO: removal			
Th	Positioning CRT	cold box consoli dation work				
Fr	Pump dry air in insulation		inspection detectors inside cryostat			