

SPS closure and start of HWC period

James Ridewood & Stéphane Cettour Cavé

BE-OP-SPS

Planning of closure

- **Tuesday 1st December afternoon**
 - Pre-patrol of the machine (EN-ACE, HSE-RP & BE-OP)
- **Thursday 3rd December evening**
 - Access switched to restricted access and control from CSA to CCC
- **Friday 4th December afternoon**
 - “Mise hors tensions” progressively removed
 - Normally no (or very few) access foreseen thereafter
- **Monday 7th December**
 - Full patrol of SPS ring by BE-OP ...then BE-ICS DSO prep tests
- **8th -10th December**
 - SPS ring DSO tests
- **11th December onwards – HWC: HV tests, EPC mains and aux tests**

Day to day operations

- **Shift crew in place mornings and afternoons from 4/12**
 - **No nights, No weekends yet**
- **Very brief daily morning meetings via zoom at 8h30**
 - <https://cern.zoom.us/j/94490736883?pwd=M2svVWhmWWpxdi9PZmV3cjhTY3JOUT09>
- **For status updates, issue management, daily program**
- **As in previous years, attendance is not obligatory but if there is something to tell us or information is needed, this is the place to do it**

Access

- **Access will be strictly limited**
 - **Outside office hours: typically before 8h30 or after 18h30 (dependent upon TE-EPC tests)**
- **Requests for access, issues, delays, etc should be discussed and announced at morning meetings**