

Dry-Run 2020

Report to the FE meeting

Carlos Azevedo

University of Aveiro



Status at beginning

	Expert on site	FE operational	Intervention possible	Major upgrades	Goal - running
Trigger	Green	Green	Green	Red	Green
Silicons	Red	Red	Red	Red	Red
MM	Red	Yellow	Yellow	Red	Green
SciFi(Bonn)	Red	Yellow	Red	Red	Green
SciFi(Warsaw)	Red	Green	Yellow	Red	Green
DCs	Red	Yellow	Yellow	Red	Green
DC5	Green	Green	Green	Red	Green
STRAW	Red	Green	Yellow	Red	Green
RICH1	Green	Yellow	Green	Red	Green
GEMs	Red	Yellow	Purple	Green	Green
MWPC	Red	Yellow	Red	Green	Green
ECAL1, ECAL2, HCAL2	Red	Purple	Red	Green	Purple
HCAL1	Purple	Purple	Purple	Purple	Purple
MW1	Red	Green	Red	Red	Green
W45	Red	Green	Yellow	Red	Green
MW2	Red	Green	Red	Red	Green
DAQ	Green	Green	Green	Yellow	Green
RW	Red	Red	Red	Yellow	Red

13/07/2020

<https://indico.cern.ch/event/969270/>

3



From Maxim Alexeev presentation to the TB on the 3rd November

Report on FE status

- 1st week
 - GEMs included except GEM 01-02 not mounted in the hall
 - RICH mostly included
 - Dcs 00-01 included
 - MWPC inclusion
 - PMM included
- 2nd week
 - RICH fully included
 - BMS included
 - Scifi 1, 3 and 4 included
 - ECAL1, ECAL2, HCAL2 included
- 3rd week
 - HCAL1 included
 - 608 and 609 are working fine.
 - Front-ends attached to 606 and 607 are not powered on



Missing inclusion

- Silicons
 - Problem with cooling
- RW
 - Outside

