

W45 Plan

W45 Plan

- **Gas Compressor Maintenance**
 - Date to be agreed with Vincent (Straws): KNF N 145 ANE
 - Similar to RICH, MW1, MWPC, Straws
 - Should take few hours. Main problem: travel possibility and availability
 - To be performed ASAP and before the Dry-Run
- **New HV PS installed and ready**
 - Many thanks to Stefano and Christophe
 - To be tested during Dry-Run