




ADTC meeting





Gbar activities that could impact AD users during the YETS 21-22

❖ Unusual activities

- Bunker roof removing : Either early January (10th) or in February
- Bunker roof reinstallation : Either the week of 17 January or middle February

❖ Normal activities during a YETS

- Helium and Nitrogen dewars transport with crane : 1 transport each 2 weeks
- Displacement of equipments : 2 transports per week maximum.