
Proposed plan for T3 integration (in US)p p g ( )

3 steps/phases:

1 - bring all (small) T3 sites to the minimal level to do physics [T3w]
(dq2 client - no subscriptions)(dq2 client no subscriptions)

2 i t b i ti f th T3 it th t t [T3 ]2 - incorporate subscriptions for those T3 sites that want          [T3g]
(& can support) them - many options under investigation

3 - incorporate access to conditions db for those T3 sites that want
( d t) it [T3 ](and can support) it                                                                 [T3g]

Not clear which of “2” or  “3” will be solved first



Plan for step 1

Prepare “T3 HOWTO” following ANL T3 model:
Doug will prepare HOWTO (based on application of ANL model to Duke T3)Doug will prepare HOWTO (based on application of ANL model to Duke T3)

Create a validation procedureCreate a validation procedure

Form T3 technical task force to aid in support (coordinated by Doug)Form T3 technical task force to aid in support (coordinated by Doug)
- should include expertise from ANL 

Pass HOWTO on to T3 community (Twiki on dosar.org)

To insulate T1/T2 system support, T3s encouraged to help each other 
(USATLAS hypernews: “Tier3 support”, Twiki, biweekly meetings)
Doug and jc will represent T3 community to T1/T2 management 


