Planning RFD-CM M7

() Reception CM at CERN

O Installation M7 Bunker
O Inspection and meas. at warm
() Welding jumper and safety extension group

O Pressure test He 2K circuit
D Preparation CM for cool down

() Cold RF test- Low RF powering with amplifier (Cav.2)
() Repair leak beam vacuum FPC Cav2

() Preparation CM for cool down
- 7 Cold RF test at 2K — *RF powering with 10T (Cav. 2 only)

() Repair FCP cavity 1
D Preparation CM for cool down

Cold RF test at 2K- *RF powering with IOT. (Cav. 2 & 1) <__ >
Preparation for transport to SPS ()
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