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The goal of Long Shutdown 1 is to perform the full maintenance of equipment, and the necessary consolidation
and upgrade activities in order to ensure reliable LHC operation at nominal performance from mid 2014.
Long Shutdown 1 concerns not only LHC but also its injectors. In order to ensure that resources will be
available an analysis is in progress to detect conflict/overload and to decide what is compulsory, what we can
afford and what we have to postpone to Long Shutdown 2. The strategy, time key drivers, constraints and
draft schedule will be presented.
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