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Methodology
Startup planning

QuickTime™ and a
TIFF (Uncompressed) decompressorTIFF (Uncompressed) decompressor

are needed to see this picture.

• 7-8 Cooled, powered, warmed - finger trouble (1%)
• 4 5 Cooled (quickly) to 80K leak found few 100 m warmed up• 4-5 Cooled (quickly) to 80K, leak found, few 100 m warmed up
• 8-1 pressure tested, leak in one SSS
• 5-6  being prepared for pressure test 
• One sector to follow every 2 weeks to mid-November
• First beams available for LHC 21 May
• By end of year, will know whether this is feasible
• Helium delivery schedule? Extra supplier found
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Finger trouble
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• Problem concerns 5/450 interconnects
• Between dipoles and SSSp
• Only on warm-up
• Diagnostics via ball with 40MHz transmitter



Methodology
Inner triplets
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• Well publicized pressure test failure in March
• Fermilab (and CERN) communication open, honest, complete

P bl l d• Problem solved



Methodology
CERN LHC communication plan
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Now funded - Key elements:
• Media visits
• A/V productions
• Animations
• Publications
• New visit itineraries



Methodology
Startup events

• 5 April. Public open day 
• 21 May. Media event (TBC)

21 O t b Offi i l i ti• 21 October. Official inauguration.
• Overall coordinator - Lucio Rossi



Methodology
Open day 2008
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• Planning for >30000 people
• Meyrin site for all comers
• LHC access points for local communitiesp
• Opportunity for Member States
• Coordinators: Paola Catapano, Carmen dell’Erba



Methodology
Media event - Official inauguration
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Media event for start-up day:
• Awaiting approval from DG
• Start up day when beam goes into LHC

Official inauguration:
• 21 October

• Start-up day when beam goes into LHC 
for first time

• Details tomorrow

• Details to be defined



Methodology
Summary

• Official position - beam available for LHC 
21 May

• Three events Open day Media (TBC)• Three events - Open day, Media (TBC), 
VIP

• Opportunities for Member States for 
media visits, at open day


