
BCM2 removal 

• Necessary condition: CASTOR table retracted, T2 open. 
– Preferred if collar is removed. 

• Preferred date: after 11.3.2013, then as soon as possible. 
• Procedure (time estimates per half-wheel, 4 half-wheels in 

total) 
– Unplug BSC2 fibers and BCM2 DSUB connector (5-10 minutes) 
– Unscrew and remove half-wheel (5 minutes) 

• 2 persons needed. 
• Tools needed: Alan keys, wrench, tweezers 
• Future plans with wheels: 

– Removal of BSC2 tiles (use for tests, or dispose) 
– Removal of BCM detector packages 

• Shipment to DESY for characterization. 

– Wheels should be stored for reinstallation. 

 




