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o How can we achieve a machine commissioned for beam operation for mid June?
o Objectives, advantages of HWC to intermediate energy.
o How much time can we gain?
o Can we achieve a commissioned machine for intermediate energy by mid-June? Critical issues for that?
o Is there a safe limit to operate the magnets and the cryogenics for cold check-out, early physics?
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