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Planning 2008

30

I [Task Name | Start Finish | 2008 |2009
Dec | Jan | Feb | Mar | Apr | May | cun | Jul | Aug | Sep | Oct | Nowv | Dec | Jan | Feb | Mar | Apr | May
i Mechznics Tue 01.01.08 Fri 30.05.08 *9
2 improve teles_ alignmant o be,  Tue 01.01.08 Thu 150508 | DE S Y
3 sansor distance maasure Tue 01.01.08 Fri 30.05.08 ﬁlj DESY
4 improvemznt of ceoling Tue 01.01.08 Fri 30.05.08 —ij DESY
5
;I Mimosa 22 Mon 07.01.08 Fri29.08.08 —l—
7 arival of chip Mon 07.01.08 Mon 07 .01.08 ’ 07.01 |
8 test of Mimosa 22 Mon 03.03.08 Fri2908.08 e | IPHCNIRFU
(] Mimosa 22 (IDC) ready Mon 31.02.08 Mon 31.03.08 <} 31.03 |
il PCB board production Tue 08.01.08 Mon 14.04.08 I i Ir(l—u
1
12 |Mimosa2+ Fri 01.02.08 Wed31.12.08 —’—
13 Define specs and give fo INF* Fn 01.02.08 Fri2902.08 | IPHC/IRFU |
14 Mimos22+ design Tue 01.0408) Wed15.10.08 — | IPHC/IRFU
15 Mimosa 22+ submission Wed 151008 Wed 15.10.08 & 1310
16 Telescope chip (M22+) ready = Wed 31.1208 Wed 31.12.08 {;, 312
17
18 EUDR3 Tue 01.01.08 Tue 31.03.09 —’
19 new FPGA code for Mi18 Tue 01.01.08 Tue 01.04.08 e [NFN |
E preparation of EUDRB for MZ:| Mon 03.0308  Wed 31.12.08 ¢ INFN
|2 test of EUDRB with M22+ Thu 01.01.09 Fri3001.09 b INFN
22 integration in new telescope Mon 02.02.09 Tue 3103.09 [ ]INFN,ALL
23
24 |EUDAQ Tue 01.01.08  Wed 31.12.08 —’*I
25 improving YME dnvers Tue 01.01.08 Mon 3006.08 —" | UNIGE
26 improving online display Tue 01.01.08 Men 300608 —’ | DESY, UNIGE
27 adjustzd to Mimosa 18 Fri 15.02.08 Tue 15.04.08 E UNIG
28 update for Mimosa22+ Mon 01.09.08] Wed31.12.08 [ | UNIGE
29 final readout raady Wed 311208 Wed31.12.08 ]
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Planning 2008

Task Name Start Finisk | 2008 [ 2009
3 Dec | Jan | Feb | Mar | Apr IM:T¢ | Jun | Jul | Aug | Sep | Oct [Nov | Cec | Jan | Feb | Mar | Apr | May
32 |EUTelkescope Tuz 01.01.08  Wed 31.12.08 —:OI
33 irplemant Miipade 1l Tu=z01.0108 Maor 30.06.08 I 4 | INFN, DESY
34 Irprave user intefacs Tu=z01.0108 Maor 30.06.08 ) | INFN
E tracking software avalable Wed 311208 Wed31.12.08 4L
36
37 | Final Telescope Thu 01.01.09 Tue 31.03.09 Ppu————
33 integration of M22+ and EUCF.  Thu 01.010% Tue 31.03.09 :| ALL
39 new deadine Tu= 31.0309 Tue 31.03.09 {;
4
41 Testbeams Fri 30.0508 Mon 08.09.08 F—
42 SILC at SPS/CERN Fri 30.05.08 Fri06.06.08
43 EUDET with DEPFET at PS5 Wed 1€.07.08  Wec 30.07.08 |:| ALL
44 EUDET at HHCERN Wed 0€.0808  Wec 2008.08 |:|
45 DEPFET at H&/CERN Wed 200808  Wec 27.08.08 D
46 LCFI at HE/CERN Wed 270808  Wed03.09.08 D
47 BeamCAL at DESY 77 Mon 01.09.08 Mor 08.09.08 D
48
49 Documentation Wed 31.12.08 Wed 31.12.08 ’ 3.2
50 Test report analog telescope | Wed 311208 Wed 31.12.08 {} 3.12
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Conferences 2008

Vertex 2008 July 28—August 1, 2008, Uto Island, Sweden
O we might get an invitation for a talk

0 PSDO08 in Glasgow:1st - 5th September 2008 University of Glasgow,
Scotland

0 Abstract submission deadline: May 25t
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0 IEEE Nuclear Science Symposium: October 20t-25t Dresden, Germany
0 Abstracts submitted: Daniel Haas — Telescope

Julia Fourletova — DEPFET integration
2?7

0 Please send a mail to Natalia Potylitsina-Kube if you give a EUDET
related talk at any conference !! This makes life much easier
when we write the annual report.



Publication of Testbeam Data

Testbeam data should be published as soon as possible

O TNS (paper submission after NSS conference) not the right
journal

0 Journal of Instrumentation (open space) looks interesting
http://www.iop.org/EJ/journal/jinst

Editor:
O What to do

0O 000 D0 DO

Decide on outline of paper (use software meeting)
Draft paper (main editing: IMG)

Circulate it within JRA1

Submit as report to EUDET

Submit to JINST

Timeline: to be decided
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