
Where

Locations Access Points
874/R-030

How

Modus Operandi: Small cables (1mm2) and hand tools
only

Material Resource:
Waste:

Constraint:
Linked Documents:

Hazards

Activity Hazards:

Activity generating electrical risks 
Comment: Electrical isolation of EOD3/CR and
EOD4/CR
Compensatory Measure:

Workers trained for electrical hazards
Comment: 

Safety Procedures

Lockouts

Approvals

Type: Meeting Approval
FOM

Created: 01-Dec-2014
17:13:45

Status: Requested Reason: As discussed with P.
Sollander

Approved by:
Approved Date:

Comments:

Type: Meeting Approval
TIOC

Created: 01-Dec-2014
17:14:02

Status: Requested Reason: As discussed with P.
Sollander

Approved by:
Approved Date:

Comments:

Type: Safety
Approval

Created: 01-Dec-2014 17:14:22

Status: Requested Reason: Possible VIC required, to be
agreed with Y. Beraud

When

Proposed Date: Duration:
Earliest Start: Latest End:

Working Time: Anytime: Mon - Sun, 00:00 - 24:00

Scheduled: 12-Jan-2015 to 15-Jan-2015
Access: 12-Jan-2015 to 15-Jan-2015

Intervention Period: n/a (01-Jan-2001 to 31-Dec-2049)
Granted Working Time: Anytime: Mon - Sun, 00:00 - 24:00

Comments: During Technical Stop. EOD3/CR to be
completed first, followed by EOD4/CR. No
simultaneous cut. Revised date following
discussion with EL/OP.

Who

Contact Phone: 75610 Max Participants:

Participants:

Supervisor: JAMES DILWYN DEVINE
(641596/EN-EL-BT)

Company: C210/00 - COMSA EMTE
JEROME PIERLOT (486319/EN-EL-BT)

Company: C209/00 - SPIE SUD-EST
JEROME PIERLOT (486319/EN-EL-BT)

Comments: Contractor to be confirmed, SPIE or EMTE.

Impacts & Tests

Impacted Facilities/Systems:

Alarms:

Questions:

Could your activity have an impact on the restart of the
facility ? No

Are powering tests needed after your activity? No

Could your activity have an impact on data? No

Facility: Buildings and other facilities Priority:
System: Type: Maintenance

Responsible: JAMES DILWYN DEVINE (641596/EN-EL-BT)
Description: Maintenance of switchboards EOD3/CR and

EOD4/CR within the CCC. Power to be cut to
each switchboard for max 2 days each. Only
one switchboard will be cut at a time, allowing
all redundant equipment to continue
functioning.

Waiting EDH ApprovalAR 58837: CCC Switchboard Maintenance EOD3+4/CR



Approved by:
Approved Date:

Comments:

Comments
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