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Involves:

1.Site registraticn, done in coordination with the
Deployment Coordination Team (DCT)

2.Site installation, done with the guidance and assistance of
the Installation Support Team (IST) and the DCT

3.Site Certification, in coordination with the CIC-on-duty and
the Site Certification Team (SCT)
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Resource admin at candidate site obtains a certificate from Certification

Authority (CA) eg. or
Site manager contacts the ROC Deployment Coordination Team (DCT)
Providing:

1. Statement of acceptance of policy documents.
2. Site contact information

3. HW details in the Infrastructure.xls

4,

Statement of agreement to follow the LCG/EGEE Security Incident Response
procedures

DCT validates the information and creates the new site’s record in the
GOC database; site status is ‘candidate’.

Site to register with the egee-see helpdesk

Resource Admin at the site enters the remaining information in the
GOC database, and then requests validation by the DCT

The DCT validates the information and changes the site status to
‘uncertified’
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Done with the guidance and assistance of the IST
and the DCT

 Installation support through egee-see helpdesk

Using the Installation Guidelines at

Supported OS: SLC 303, RH EL 3, RH 7.3 phasing
out
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Apply for DTEAM VO membership via

to allow test job submission to check the
completeness of the installation

Request the CIC-on-duty to perform acceptance tests
before including the new site in the Information System

Successful acceptance in the Information System will
make the site appear in the relevant configuration file

DCT changes site status in the GOC database to ‘certified’
From now on the site will show on the relevant daily report
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Installation support team

UoA, IASA

Demokritos, UoM
UoP, Community

New release
is out

Provide installation

support

Inform
DCT

install new
MW on
testing
cluster

ecee

Enabling Grids for
E-science in Europe

Verify / validate

installation
procedures
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| GRNET

Got info
Per-node deployment teams from Advise
release sites to
Node teams team upgrade
Sites
Validate upgrade agree
& with DCT
update infrastructure.xls upgrade
timeline
Sites
Inform
Pi:grm GOC DB,
uparade LCG-ROLLOUT
P9 egee-sal-tech
for
Down-time
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Per-node deployment teams

Site certification team

ICCS, Demokritos
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Installation Sl_tes
finishes validate
Node teams installation
GRNET Sites run
Site local tests
certified using certification
suite
Fix Sites
possible "g%r_?“
runtime with
errors Check the results
automated
certification
tools
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