DE-CABLING & CABLING DURING EYETS16-17 IN THE BOOSTER

Georgi Minchev Georgiev EN-EL-FC
## Reminder

### Work during EYETS16-17

- **2 shifts;**
- **Xmas break;**
- **Saturdays.**
DE-CABLING
De-cabling

- Cables removal - almost completed;
- This graph does not represent the works after cables removal:
  - Bundles organisation – ongoing;
  - Cable trays consolidation – ongoing;
  - Cleaning – foreseen for W7.
De-cabling

Surface: 11x7m³

7x 1.3 m³ Container ANDRA

Bundles

Cable trays
CABLING
Cabling
- Cabling POPS-B between B245 – B271 (40 cables, 3km);
- New cables installation LIU:

<table>
<thead>
<tr>
<th>PLAN</th>
<th>Description of task</th>
<th>Responsible</th>
<th>Group</th>
<th>DEC</th>
<th>DEC L [m]</th>
<th>Pre-DIC</th>
<th>N0 cables to be pulled</th>
<th>Pre-DIC L [m]</th>
<th>DIF</th>
<th>DIR</th>
<th>Priority</th>
</tr>
</thead>
<tbody>
<tr>
<td>10068</td>
<td>Wide-band pickup (BTP PS side)</td>
<td>J. Belleman</td>
<td>BE-BI</td>
<td>N/A</td>
<td>N/A</td>
<td>Received</td>
<td>5</td>
<td>530</td>
<td>N/A</td>
<td>N/A</td>
<td>P1</td>
</tr>
<tr>
<td>10652</td>
<td>Ring pickups</td>
<td>J. Belleman</td>
<td>BE-BI</td>
<td>Received</td>
<td>484</td>
<td>33880</td>
<td>Received</td>
<td>224</td>
<td>15680</td>
<td>N/A</td>
<td>N/A</td>
</tr>
<tr>
<td>10438</td>
<td>New wire scanners periods 4&amp;11</td>
<td>B. Dehning</td>
<td>BE-BI</td>
<td>N/A</td>
<td>N/A</td>
<td>Received</td>
<td>12</td>
<td>900</td>
<td>6</td>
<td>3</td>
<td>P1</td>
</tr>
<tr>
<td>10426</td>
<td>Watchdog BR.TMD8L1</td>
<td>P. Odier</td>
<td>BE-BI</td>
<td>Received</td>
<td>11</td>
<td>290</td>
<td>Received</td>
<td>24</td>
<td>1440</td>
<td>N/A</td>
<td>N/A</td>
</tr>
<tr>
<td>10488</td>
<td>BLMs (2 FLAT-ICs per section)</td>
<td>C. Zamantzas</td>
<td>BE-BI</td>
<td>Received</td>
<td>68</td>
<td>4760</td>
<td>Received</td>
<td>96</td>
<td>6720</td>
<td>N/A</td>
<td>3</td>
</tr>
</tbody>
</table>

- 8 cables, Beam Interlock System, TE-MPE, MARTIN;
- 4 cables, Ethernet BI-BVT, TE-EPC, GOMEZ COSTA;
- 32 cables, BE-BI, BELLEMAN.

Others:
- 4 cables, EV, ABT, Antoine PROST;
- 4 cables, BI.SMV10, ABT, Felipe Cordobes DOMINGUEZ;
- 3 cables, TE-VSC, DELAGAMA;
- 5 cables, MTG, BE-CO, NINET & SAID;
- 2 cables, HSE-RP, DAY.
Thank you!