An overview of the four years of Machine Development during Run2 is given. Statistics of the different topics and time assigned are presented, highlighting focus points and assigned priorities. The impact of MDs on machine operation is assessed. Organisational and machine protection aspects of the MDs are presented, including End-of-Fill MDs and the role of the different meetings and bodies. A look forward to Run3 MDs and its organisation is also given.