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GENERAL  

This document summarizes the principal LHCC deliberations concerning ALICE at the Committee’s 
sessions in May, July and September 2010. 

The LHCC considers that ALICE has made excellent progress in all aspects of the 
experiment and the Committee congratulates the ALICE Collaboration on its achievements. 

CONCERNS FROM THE PREVIOUS ALICE RESOURCES REVIEW BOARD 

SUB-SYSTEM CONCERN STATUS 

Silicon Pixel Detector (SPD)  Loss of pixel channels due to 
failures in the cooling.  

Problem identified to be related 
to clogging in the cooling 
system. There is, however, no 
easy solution due to the 
inaccessibility of the Inner 
Tracking System and 
investigations are continuing. 
The number of failures has 
stabilized. 

 

Trigger Departure of Birmingham 
team from the ALICE trigger 
group. 

Possibilities to keep the 
Birmingham team within 
ALICE are being investigated. 

Computing Lack of resources for heavy-
ion run. 

Resources for the 2010 heavy-
ion run have become available. 
It was decided to produce two 
records of raw data at Tier-0 
(one on tape and one on disk) 
in order to make sure that no 
data loss occurs. 

 

STATUS OF THE EXPERIMENT 

SUB-DETECTORS 

Most detector components are operating smoothly. The loss of channels of the Silicon Pixel 
Detector (SPD) due to failures in the cooling has not increased and 80% of the half-staves are in a 
working condition. Pedestal instabilities in several sub-systems will require further attention. Time 
Projection Chamber (TPC) trips have been observed and are most likely due to charging up of 
insulators inside the TPC. To improve the situation, the amount of water vapor in the detector gas 
has been increased and an additional RC-filter has been added to the high-voltage supply. The 
Particle Multiplicity Detector (PMD) exhibits sparks, resulting in a loss of pedestal information in the 
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front-end electronics. The situation was improved by running the PMD with a reduced high voltage, 
thereby reducing the spark probability without significant loss in efficiency. 
 

TRIGGER 

The LHCC also reviewed the current hardware and software status of the ALICE High-Level-
Trigger (HLT) system. The goal of ALICE for this first LHC proton-proton run is to collect 109 
minimum bias events, equivalent to 10 nb-1 integrated luminosity, and to record in parallel at least 50 
nb-1 of rare events (high luminosity and muon triggers). It would be desirable to present a realistic 
HLT physics-menu plan (with trigger signatures, thresholds, and scaled-down factors) for the 
proton-proton run in 2011 so that all perturbative cross-sections (Υ, jets, high-pT photons, ...) can be 
measured up to the highest pT as needed for reference data for future Pb-Pb runs at the nominal 
luminosity. 
 

COMPUTING 

One major incident with the computing in April-May 2010 resulted in a small loss of ALICE data. A 
configuration error in the CASTOR mass-storage system at the Tier-0 centre resulted in raw data 
being distributed across all available tape pools instead of to dedicated pools as intended. This 
included a pool in which tapes were recycled after some time. ALICE, ATLAS and CMS were 
affected, but only ALICE data files were overwritten, including 1773 files of collision data at 900 
GeV centre-of-mass energy that had not yet been copied to the Tier-1 centre. All but 56 of these files 
were eventually recovered from the tapes. Actions taken include a review of the software change 
procedure and improved monitoring of CASTOR. For the heavy-ion running a back-up copy of 
ALICE raw data will be stored temporarily at Tier-0 until replication at Tier-1 has been completed. 
 

PHYSICS ANALYSIS 

Six papers have already been published and a few more are under internal ALICE review. 
 

HEAVY-ION RUN  

The ALICE experiment is ready for the first LHC heavy-ion run later this year. 
 
In order to accumulate the largest amount of minimum-bias events in heavy ions, ALICE intends to 
collect data at a rate of 200 Hz. After discussions with CERN IT Department, it was decided to 
produce two records of raw data at Tier-0 (one on tape and one on disk) in order to make sure that 
no data loss occurs. In conjunction with the request of CMS to run without zero suppression during 
the heavy-ion run, the LHCC recommends a stress test with simultaneous running of ALICE and 
CMS with the maximum foreseen data transfer rate in order to make sure that there will be no 
bandwidth bottleneck at Tier-0 during heavy-ion running. 
 
ALICE’s request for a proton-proton run at the equivalent heavy-ion energy per nucleon was 
discussed. This is an important reference run for heavy-ion physics, in particular for the 
measurement of the nuclear suppression factor RAA. ALICE had previously agreed that the required 
beam time would be taken in part from the heavy-ion contingent and the Committee recommends 
scheduling this run as early as convenient in order to ensure a speedy analysis and publication of the 
heavy-ion results. 
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2010-2011  TECHNICAL STOP 

The Committee discussed the installation plans for the 2010-2011 technical stop. ALICE intends to 
install the remaining Electromagnetic Calorimeter (EMCal) modules and three additional Transition 
Radiation Detector (TRD) modules.  
 

ALICE UPGRAD E 

Plans for the upgrade of the ALICE experiment are underway. It is expected that these will include a 
beam pipe with reduced radius, an upgraded pixel detector and an extension of the momentum range 
for particle identification.  The plans will be finalized once the first LHC heavy-ion run has been 
completed and experience from this run can be taken on board for the ALICE upgrade plans. The 
Committee encourages the ALICE Collaboration to further their studies and continue developing 
their experimental design. The LHCC will discuss extensively the ALICE upgrade plans at its 
upcoming session and encourages preliminary discussions with the funding agencies on possible 
commitments to be addressed in detail at the April 2011 session of the Resources Review Boards. 
 

ALICE DIJET CALORIMETER ADD ENDUM TO THE ELECTROMAGNETIC 
CALORIMETER TECHNICAL DESIGN REPORT  

The Dijet Calorimeter (DCal) expands the physics capabilities of the Electromagnetic Calorimeter 
(EMCal) by enabling back-to-back high-pT correlation measurements. In combination with the 
EMCal, the DCal forms a two-arm electromagnetic calorimeter. The DCal consists of 6 
supermodules of the EMCal design in conjunction with 3 supermodules of the Photon Spectrometer 
(PHOS) detector. The DCal allows the measurement of hadron-jet and jet-jet correlations at high 
statistics over a broad kinematic range. Of particular importance is the ability to trigger on high-pT π0 

in correlation with a recoiling jet. The DCal is technically sound and enhances significantly the 
physics potential of ALICE. The Committee has no major concerns. The LHCC recommended 
general approval of the ALICE DCal Addendum to the EMCal Technical Design Report. The 
Research Board approved the Addendum at its meeting in September 2010.  


	general
	concerns from the previous alice resources review board
	Status of the experiment
	Sub-detectors
	Trigger
	computing
	physics analysis

	Heavy-ion run
	2010-2011 Technical stop
	ALICE UPgrade
	ALICE Dijet Calorimeter Addendum to the Electromagnetic Calorimeter Technical design Report

