
karlis.dreimanis@cern.ch

CERN Baltic School   2020   2021

1

● Status:
○ Initial planned dates (10.08.-14.08. 2020);
○ 20 applications with around 15-18 of those admissible;
○ Forced to move the school to September (28.09.-02.10. 2020) due to CERN rules;
○ Come September Covid situation worsened; it was not possible to safely hold the school; forced to cancel;

○ Students, referees and COST have been informed about the decision to cancel;
○ COST funds are fully available for use until mid-April 2021;
○ It is possible COST will allow transfer of funds to the next grant period, ie. to summer (no guarantees);

● Open questions / discussion points:
○ Do we plan the school for April to guarantee funding or postpone to the Summer 2021?
○ Are we happy to plan a contingency of holding the school online, if Covid does not abate?

○ Where should the 2021 school be held?
(RTU are happy to hold it in Latvia)

○ When must the decision be made?


