

WP2 Communication and Networking

Petya Georgieva (SEEIIST), Manjit Dosanjh (SEEIIST)



WP2 Deliverables and Milestones

Deliverable Number ¹⁴	Deliverable Title	WP number	r ⁹ Lead beneficiary	Type ¹⁵	Dissemination level ¹⁶	Due Date (in months) ¹⁷
D2.1	Dissemination to the community about the possibility of the TA and access to clinical research with patients from EU - through out	WP2	1 - CNAO	Report	Public	3
D2.2	Dissemination and outreach activities developed and regularly updated	WP2	13 - SEEIIST	Report	Public	42
D2.3	Provide an annual activity report for the NA Pillar and final scientific achievements including the use and dissemination of foreground.	WP2	13 - SEEIIST	Report	Public	46
Milestone number ¹⁸	Milestone title		Lead beneficiary	Due Date (in months)	Means of verification	
MS2	Project website launched		- CNAO	2	Realization of Project Website	







Total Budget: 350 000 EUR



WP2: Other Costs

1) € 75.000 Realization of Project Website, Project Institutional video, short video clip with interview of coordinators and researchers involved in the project to be posted on the official website of the project and shared via the social network.

- 2) € 48.000 for communication materials and activities (flyers, newsletter, webinar organization);
- 3) € 10.000 travel budget to promote the activities and participate in Project meetings





Description of tasks

Coordination of Communication tools (SEEIIST, CNAO)

- Website/Communication platform
- Monitoring international research activities in ion therapy
- Communication improvements

Building the user community (CNAO, SEEIIST, MEDA, UM)

Multidisciplinary workshops

Dissemination and outreach (SEEIIST, CNAO, CERN)












Heavy Ion Therapy Research Integration

This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 101008548

✤ MIT,




Transnational Access Video – teaser for the

General Assembly meeting – 21.06.2021

- ✤ CNAO,
- ♦ HIT,


MedAustron and GSI







HITRI*plus* SOCIAL NETWORKS CREATED







SHOWCASE WEBSITE – already delivered and in place The risk for WP2 has been addressed



HITRI*plus* showcase website has a very linear structure, clearly visible in the header menu of the home page <u>www.hitriplus.eu</u>





Communicate efficiently throughout HITRI*plus*



Who to contact?

SEEIIST (Manjit.Dosanjh@cern.ch, Petya.Georgieva@cern.ch)

CNAO (Silvia.Meneghello@cnao.it)

What for?



- For all kinds of Publications (scientific and outreach) to be shared with the communication officers who will provide help and will take care to share the information within HITRIplus or with the broader public.
- If you need help with communication materials/publications/presentations/posters...e.g. poster for WP5
- Looking for Advice on Networking Activities





Thank you for your attention



