CINT Plans for Release

HEAD: only bug fixes; next CINT import next week

Merge_Reflex: next version in March, for workshop: G__value, functions, data members / variables converted

THtml Plans for Release

New layout, help, bug fix Images generated on-the-fly from

- Macros: Begin_Macro / End_Macro
- Latex: Begin_Latex / End_Latex

Available in CVS next week, for dev release