

MECHANICAL UPDATE

PLUME Meeting

26/11/10

Joel Goldstein

Status

- * SiC foam substrates in hand
- * Ladder and box components “finalised”
 - * Drawings in Bristol workshop
 - * Prototypes before holiday break
- * Details of infrastructure still to be fixed
- * Working on engineering of assembly jigs