



FTS 2 Service Deployment

Deployed in PPS / pilot	Deployed in production	Site
Yes – pilot service opened March 16. Internal dteam testing since January.	Planned asap in April – pending experiment validation on pilot (Atlas, LHCb done OK)	CERN
	May	ASGC
	May	BNL
	May	CNAF
	May	FNAL
	May	FZK
	May	IN2P3
	May	NDGF
	May	PIC
April, once CERN production is installed	May	RAL
	May	SARA
	May	TRIUMF