



Contribution ID: 76

Type: **not specified**

ILC Project Implementation Planning II: Management, Siting & Host responsibilities, In-kind Contributions.

The management structure proposed for the ILC Laboratory is outlined, together with considerations on deciding a site and host and a variety of models for managing likely in-kind contributions to the ILC construction project.

Primary author: Prof. FOSTER, Brian (University of Hamburg/DESY)