



omii europe
open middleware infrastructure institute

DGAS-RUS



OMII-EU development plan for DGAS-RUS

- **RUS interfaces for DGAS and SGAS planned February 2008**
 - *Beta* should be available at end of Dec 2007
 - **M:JRA1.6 First release of integrated components at M20**
 - *Final* version available at end of February 2008
 - **D:JRA1.8 Final delivery**

DGAS Rus

- **Rus interfaces for DGAS consists of three components:**
 - *The RUS Server developed by OMII-EU*
 - ***Exposes RUS WS interface. Store usage records***
 - *DGAS Rus Synchronizer*
 - ***Keep the legacy (relational) database synchronized with the xml database which store Usage Records***
 - *DGAS Rus Clients*
 - ***WS Client interface to a RUS service. (DGAS, SGAS ecc)***
 - **RUS extensions can be added to an existing DGAS as separate modules**

DGAS RUS

