

White Paper Schedule

As indicated by Doreen and Chip:

- 7/15: a draft of the 30 page final EW report goes to Michael and Chip
- 7/29: the draft goes public (I think by then we should have all important results and conclusions ready to be discussed/finetuned at the Minnesota meeting)
- 8/30: final EW WG report (I think by then all EW related white papers should have been finalized so that we can fully consider them in the EW WG report)
- 9/30: Official deadline for white papers and for the overall EF report

Status

- SVN repository ready for checkout:
 - svn co
[svn+ssh://\\$USER@svn.cern.ch/repos/atlas-shuli/SnowMass/AnalysisWhitePaper](svn+ssh://$USER@svn.cern.ch/repos/atlas-shuli/SnowMass/AnalysisWhitePaper)
 - Web browser:
<https://svnweb.cern.ch/cern/wsvn/atlas-shuli/SnowMass/AnalysisWhitePaper/?#a6a2c8ef128a60d3895fffb2d19cee254>
 - Please let us know if you have any access problem
- First draft for WZjj/ZZjj and triboson sections are in place. Need more updates in next 1~2 weeks