

ROOT Planning Meeting

2013-11-20

Axel Naumann

Up And Down

- Currently 14.5 (from 15 last week) issues for ROOT 6 beta
- During last week:
 - created 16
 - resolved 12

Blockers

- CMS
 - autoload callbacks; refining implementation / use in CMS
- Nothing else left

Big Picture

- LHCb migrated from Gaudi to LCHb tests
 - failures in ROOT shutdown, PCH, JIT, PyROOT; hope to still fix many by Wed
- CMS: waiting for blocker; then start testing
 - not in time for Beta
- PyCOOL for ROOT 6.00

ROOT Team

- Vassil: lookup diagnostics, JIT LHCb bugs; error recovery, unloading
- Cristina
 - LHCb bug fixes; Offset improvements
 - TClass attribute map (Reflex properties) for ROOT 5 / ATLAS

ROOT Team

- Paul: CINT autoloading hooks for CMS
- Philippe:
 - Lazy and updating
`GetListOf{DataMembers(),Globals()}`
 - TFunctionTemplate

ROOT Team

- Paul: CINT autoloading hooks for CMS
- Fons: MacOS 10.9
- Bertrand: bug fixes / typeid-based autoloading
- Danilo, Axel: LHCb bug fixes