

# ROOT 6.0x Planning

Axel Naumann

2014-08-27

# Release, Issues

- 6.02 release branch mid September
- 82 issues for 6.02 in cling, dict, PyROOT
  - expect some more issues to be moved to 6.04
- Last week: 12 new, 10 solved

# Current Work

- Cristina: PCM reproducers; PyROOT vs CMS invocation of CallFunc; leaving :-(
- Vassil: header -> forward decls; ACAT
- Danilo: fixes to delayed header parsing and others; now CSC
- Philippe: delayed header parsing
- Axel: llvm upgrade, bug fixes, ACAT