

# Flange/Tube Action Items

---

Week of 6 – 10 April, 2015

## Niowave

- Update 2D fabrication drawings from DQW specification drawing
- Manufacture tube and flange components

# Cavity Action Items

---

Week of 6 – 10 April, 2015

## Niowave

- Update on fabrication (see powerpoint)

## CERN

- Documentation
  - Functional Specification Drawings and Models (tab 4)
    - Is the RFD finalized?

## LARP

- Documentation
  - Certified leak check technician and procedure for final leak check (tab 10)