

OAT Meeting – 23 April 2009

----- Attendance

Gilles
Christina
John C (STFC)
Cyril
Guillaume
Giuseppe
James
Steve
Konstantin
David Collados
Emir

1. Minutes
No comments.

Still pending to do 'regionalization' document.

2. Deliverables

3. Milestones

* ATP

* 7 May – synchronizers finished this week. Need to know the information that NCG will need.

Emir: List of tuples (host, service, VO) – Same as SAM. Need the VO mappings too.

Gilles: agreed that the correspondance of VO – endpoint will be in GOCDB.

(somehow...). It could be in the site BDII at some point too.

James: ATP will still have

NCG –

feedback from ROC to site + cache are still on target for end-may

lots of work being done on integration of SAM WN probes.

Giuspee: What's the point of the cache?

Emir: so you can regenerate even if the site aren't available – you need to get endpoints, port, SA Path from site BDII etc...

James: Important for ROCs

* Regional monitoring

Site BDII tests are ok, WN are ok now.

Showing Equivalence:

Konstantin: We currently have 11 nagios boxes sending to a SAM DB. Gridview interface against this. You can already see computing element tests.

Some problems with mapping of servicetype for SRMv2.

Guiseppe: Availability calculation – when will this be available?

James: this week we get first reports.

Guiseppe: How will regional dashboard and regional portal display work together?

James: Haven't done the work yet – we need to sit down

* GOCDB

- internal API implemented to accept model.
- Public Demo during GOCDB Advisory meeting at CERN in June
- Messaging interactions. Delayed after discussion at OAT F2F. Need another technical meeting. Idea is to use messaging for GOCDB regional instances to talk back/forward.
- 1st interaction by may to define how what goes

Docs are restructured too.

* Gstat

- Design phase done
- prototype of backend done. Sanity checks + critical checks.
- integration of tests into nagios done.
- work starting on the web views.

* Accounting.

- Broker running, archiver and consumer done.
- looking for a site – some in australia, some of the problem sites.

James: Ask FIO.s

Regional Dashboard.

- new release next week of the regional view. This should be the last big piece
- Need help on nagios integration.

JAMES: Arrange visit.

Giuseppe: Will NDOUTils be the data source.

[discussion...]

James: Not sure – we might use something else.

James: What sort of applications ?

Giuseppe: How do we use it for doing round-robin balancing...

James: Christos does this already...

Giuseppe: Need a lightweight test to check the WMS can send it to a CE.

Konstantin will look at better WMS testing with WMS people.

Christos: allowing NGI level...

Christos: Meaning of WARNING.

James: We define the meaning of WARNING as something is going to go wrong.

Christos: What about installing the roker.