

# DQW Update FEB 17 2017

The following tasks will start next week.

- Disassembly of DQW-1
- Manual HPR and HPR DQW-2
- Clean room assembly