



# Project Manager's Report

Colin Whyte

# Current operations

- Shipping.
  - FNAL/IIT – gone.
  - Geneva – gone
  - Italy.
    - EMR packed.
    - ToF 0,1 & 2 packed.
    - Electronics packed
    - Store to ship for arrival late August, early September.
  - Mississippi.
    - In progress.

# Finance

- Travel funds
  - ‘authorized overspend’ Transfer in September – PPD ‘happy’
- 3 more CM pencilled in.
- FNAL/IIT invoice