

Rucio @ RAL status

Alastair Dewhurst

News

- UK Rucio F2F meeting on 17th September:
 - <https://indico.cern.ch/event/844100/timetable/?view=standard>
- Rucio Coding camp next week:
 - <https://indico.cern.ch/event/819753/>
- Eli Chadwick has started working on Rucio at RAL.



Multi-VO Rucio status

- ATLAS have upgraded to Rucio v1.20 which includes the Multi-VO support.
- https://indico.cern.ch/event/849681/contributions/3570768/attachments/1924792/3185242/Rucio_Status.pdf
- They have not enabled the multi-VO features.
- Ian Johnson has been upgrading the RAL instance.
 - He has run into problems upgrading the PostgreSQL database.
 - Dev instance (for multi-DIRAC development) waiting on this.



Eli's Workplan

- Eli is a graduate doing a 6 month project on Rucio.
 - Goal: Get Rucio working with actual VOs!
- Original start date was planned for January 2020.
 - This was because he would be doing a 3 month placement at ILL first.
 - Placement has been delayed and will now be from November - January.
- In October Eli will attend coding camp and try and improve some monitoring plots.
 - February 2020 onwards - onboarding VOs.

