



Current status updates from CERN

Photoemission Laboratory Full Remote Control of the Power Supplies in the Electronic Crate (included a power regulation)



Transport Carrier Connected to Preparation Chamber. SAS Baked. Ready for Cs₂Te cathode transfer and calibration



Next:

- 1) Produce e- beam and restart the measurements (soon)
- 2) Produce a K₂CsSb cathode (January) for validation
- 3) Open the installation and prepare the new production / experiment