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EN-EL interventions
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• AUG on Monday 25 March 2019 - no access on site (both surface and underground)

• Diesel maintenance: 1 Apr 2019 - Done

• CERN wide 66kV maintenance: 28 May 2019 to 19 July 2019 – reduced consumption (i.e. no magnets)

• Test secours (10 min): 19 Dec 2019 from 8:00 AM to 11:00 AM

• 18kV, 3.3kV and LV network maintenance:

• Mon 20 to Wed 22 Jan 2020: 3 days no general services - no access on site (both surface and underground)

• Thu 23 to Fri 24 Jan 2020: 2 days ‘’Limited access’’  details being worked out

• AUG on Monday 27 January 2020 - no access on site (both surface and underground)

• Auto transfer test: 27-29 Apr 2020

• BIW test: 5 and 6 Oct 2020 from 18:00 to 00:00 – no access underground
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EN-CV interventions
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• Big maintenance:
• SF: from Nov 2019 to mid Jan 2020. NO impact on ALICE as both magnets will be OFF.

• UW: stop UX mixed water for 2 days in week 40/2019 (October).

• SU: various small perturbations + 1 day stop all cooling UX + 1 day stop all cooling SXL2 in week 16/2020 (April).

• Small maintenance:
• UW: from mid Aug 2020 to mid Sep 2020. Stop mixed water UX for 1 day in week 37/2020 (September).

• SF+SU: weeks 45-47/2020: cleaning towers (stop SF 1 week) + 1 day stop all cooling UX.

• Ventilation:
• SG2: w7/2019 - Done

• Gas extraction: w8/2019 - Done

• UX25 cavern: May 2020 (tbc)

• MCH and MTG: Apr 2020 (tbc)

• L3: Apr 2020 (tbc)

• ITS: Apr 2020 (tbc)

• Raw water:
• Test after Apr 2019. Short interruption (1 day), can be used tap water during the test.
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CERN Open Days

• Sat 14 and Sun 15 September 2019

• Open Low-Beta platform and put scaffolding
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TRD schedule (draft)
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TPC upgrade sequence
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7 Mar ‘19

Remove FEE 

outside cleanroom

5 Apr

Remove ROC

28 May – 17 Jun (A)

23 Jul – 8 Aug (C)

Install new ROC
TPC in cleanroom

Irradiation tests

Install new FEC + 

test

11 Sep (A)

26 Sep (C)

Survey, sealing, 

OVP test

19 Dec

Irradiation tests

4 Feb ‘20

TPC ready for 

transportation

24 Apr (A)

1  Jul (C)

10 May (A)

12 Jul (C)

Done

Done

Ongoing



TPC schedule – Apr-Jul
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Copper cables (EN-EA)
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Copper cables – dates completion 

connectors + test (EN-EA)
Cavern:

• TPC : 29/10/2019

• ITS : 19/11/2019

• MFT : 27/11/2019

• FIT : 3/12/2019

• CPV : 21/10/2019

• MCH : 10/07/2019

Miniframe:

• TPC : 03/02/2020

• ITS : 04/03/2020

• MFT : 11/03/2020

• FIT : 03/03/2020
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This is a proposal, please check these dates
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Optical fibers (EN-EL) New dates
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Pause in July-August to avoid co-activity with LV cables replacement (backframe)
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Miniframe planning
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Day-by-day sequence w16
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ALICE 

technicians
Institutes Transport EN-EAScaffolding

Other CERN 

groups

Pakistani 

team
EN-EL Rampower
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UX25 activities w16 – Mon 15 Apr 2019
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SXL2 activities w16 – Mon 15 Apr 2019
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UX25 activities w16 – Tue 16 Apr 2019
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SXL2 activities w16 – Tue 16 Apr 2019
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UX25 activities w16 – Wed 17 Apr 2019
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SXL2 activities w16 – Wed 17 Apr 2019
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UX25 activities w16 – Thu 18 Apr 2019
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SXL2 activities w16 – Thu 18 Apr 2019
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FC tests with irradiation – no access to SXL2 outside normal hours

Installation cables for surveillance cameras (no need to lockout big crane)



UX25 activities w16 – Fri 19 Apr 2019
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CERN official holiday



SXL2 activities w16 – Fri 19 Apr 2019
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Day-by-day sequence w17
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ALICE 

technicians
Institutes Transport EN-EAScaffolding

Other CERN 

groups

Pakistani 

team
EN-EL Rampower
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UX25 activities w17 – Mon 22 Apr 2019
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CERN official holiday



SXL2 activities w17 – Mon 22 Apr 2019
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UX25 activities w17 – Tue 23 Apr 2019
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SXL2 activities w17 – Tue 23 Apr 2019
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UX25 activities w17 – Wed 24 Apr 2019
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SXL2 activities w17 – Wed 24 Apr 2019
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UX25 activities w17 – Thu 25 Apr 2019
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SXL2 activities w17 – Thu 25 Apr 2019
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Status w26

• TPC: MWPC removed in 2 sectors (2 days of work)

• Services:

• Optical fibers: TPC-A done

• Copper cables: TPC HV cables and CPV cable tray (L3)

• Inox pipes: no work this week

• LV replacement: I-side cables removed. Working at the fabrication 

of the new supporting system

• Miniframe: all services removed, except TPC LV (ongoing)
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UX25 activities w17 – Fri 26 Apr 2019

LS2 planning meeting 3426/4/19

S
T

3

T
P

C
 o

p
ti
c
a
l 

fi
b
e
rs

 C
R

1
-A

-1
9

TPC/TR

D/TOF 

LV 

cables

T
P

C
 H

V
 

c
a

b
le

s
 C

R
4
-

P
P

0

CPV cable tray S
u

rv
e

y
 

b
lo

c
k
s



26/4/19 LS2 planning meeting 35

PP0 MCTS

Miniframe activities w17 – Fri 26 Apr 2019

Remove TPC LV cables

Remove TPC LV cables



SXL2 activities w17 – Fri 26 Apr 2019
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Day-by-day sequence w18
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ALICE 

technicians
Institutes Transport EN-EAScaffolding

Other CERN 

groups

Pakistani 

team
EN-EL Rampower

26/4/19



UX25 activities w18 – Mon 29 Apr 2019
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PP0 MCTS

Miniframe activities w18 – Mon 29 Apr 2019

Remove TPC LV cables

Remove TPC LV cables



SXL2 activities w18 – Mon 29 Apr 2019
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UX25 activities w18 – Tue 30 Apr 2019
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PP0 MCTS

Miniframe activities w18 – Tue 30 Apr 2019

Remove TPC LV cables

Remove TPC LV cables



SXL2 activities w18 – Tue 30 Apr 2019
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UX25 activities w18 – Wed 1 May 2019
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CERN official holiday

Ouvaroff: remove ‘park a echafaudage’ P2
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PP0 MCTS

Miniframe activities w18 – Wed 1 May 2019
CERN official holiday



SXL2 activities w18 – Wed 1 May 2019

LS2 planning meeting 4626/4/19

C
-s

id
e

A
-s

id
e

CERN official holiday



UX25 activities w18 – Thu 2 May 2019
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PP0 MCTS

Miniframe activities w18 – Thu 2 May 2019

Remove TPC LV cables

Remove TPC LV cables



SXL2 activities w18 – Thu 2 May 2019
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UX25 activities w18 – Fri 3 May 2019
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PP0 MCTS

Miniframe activities w18 – Fri 3 May 2019

Grind supports, 

remove cable 
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Grind supports, 
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trays



SXL2 activities w18 – Fri 3 May 2019
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Day-by-day sequence w19
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ALICE 

technicians
Institutes Transport EN-EAScaffolding

Other CERN 

groups

Pakistani 

team
EN-EL Rampower
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UX25 activities w19 – Mon 6 May 2019
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PP0 MCTS

Miniframe activities w19 – Mon 6 May 2019
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SXL2 activities w19 – Mon 6 May 2019
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UX25 activities w19 – Tue 7 May 2019
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PP0 MCTS

Miniframe activities w19 – Tue 7 May 2019
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SXL2 activities w19 – Tue 7 May 2019
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UX25 activities w19 – Wed 8 May 2019
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PP0 MCTS

Miniframe activities w19 – Wed 8 May 2019
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SXL2 activities w19 – Wed 8 May 2019

LS2 planning meeting 6226/4/19

C
-s

id
e

A
-s

id
e

R
e
m

o
v
e
 

M
W

P
C

R
e
p
a
ir
 

re
s
.r

o
d
s

SSWs modification

PHOS 

M4



UX25 activities w19 – Thu 9 May 2019
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PP0 MCTS

Miniframe activities w19 – Thu 9 May 2019
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UX25 activities w19 – Fri 10 May 2019
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PP0 MCTS

Miniframe activities w19 – Fri 9 May 2019
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SXL2 activities w19 – Fri 10 May 2019

LS2 planning meeting 6826/4/19

C
-s

id
e

A
-s

id
e

R
e
p
a
ir
 

re
s
.r

o
d
s

G
E

M
 

in
s
ta

lla
t.

SSWs modification

PHOS 

M4


